

Status of Working Plan in West Bengal as in 2018

Sl. No	District	Forest Division	Working Plan in Progress	Working Plan Period	Actions Planned / Work in Progress
1	Darjeeling	Darjeeling Sub Division	12 th	1997-98 to 2017-18	PWPR has been submitted by CCF, Hill Circle on 25.08.18. Field survey is almost complete.
		Kalimpong Sub Division	9 th	1997-98 to 2017-18	PWPR is pending. Field survey complete.
		Kurseong Sub Division	6 th	1997-98 to 2017-18	PWPR has been submitted by CCF, Hill Circle on 25.08.18. Field Survey is almost complete.
2	Jalpaiguri	Jalpaiguri	9 th	2007-08 to 2016-17	CCF Working Plan has been asked to submit PWPR immediately. But DFO Working Plan (North) has submitted the corrected soft copy of draft working plan of Jalpaiguri Divn. Volume III is under preparation at GIS lab.
		Baikunthpur	4 th	2010-11 to 2019-20	Field inventorisatation and writing of PWPR needs to be started immediately. DFO WP (N) has initiated correspondence with DFO Baikunthapur.
3	24 Parganas South	24-Parganas, South	3 rd	2014-15-2023-24	Approved vide 9 (31)10/2013-FCE, dt. 09.03.2018
4	Purba Medinipur	Purba Medinipur	1st	1995-2015-16	Writing of 2 nd WP is in progress. PWPR will be submitted within 10 days. Had discussion with CCF West on 14.08.2018. DFO WP S I has initiated repeated correspondence with DFO, Purba Midnapore. CF WP & GIS has initiated discussion with CCF, Western Circle. Final draft working plan after required corrections required from the Working Plan South I Division prior to finalization and sending the same for approval of Regional Office. Stock Maps (Vol-III) are ready in GIS Lab.
5	Paschim Medinipur	Midnapore	3 rd	2014-2015 to 2023 to 2024	Approved vide 13-FCWP/WB-MDPR (W), dt. 14.08.2014 Mid Term Review will be due on 2019-2020.
		Kharagpur SF			
		Rupnarayan (P&S)			
		Jhargram			
6	Bankura	Bankura (N)	2 nd	2013-14 to 2022-23	Approved vide 13-FCWP/WB-BANK, dt. 12.07.2013 Midterm review is overdue. Letter has been issued to
		Bankura (S)			

Submitted to CCF/MIS & e-governance
for uploading in our site

31/8/18
CCF/WP & GIS

		Panchet Soil Conservation			the CCF Central previously on 25.09.2017 and recently on 14.08.18 to take up the matter with 3 DFOs of Bankura District immediately.
7	Purulia	Purulia	2 nd	Expired on 2013-14	Compliance report has been submitted to REC, Bhubaneswar. Felling has been proposed for 2018-19 as per the proposed Felling Series.
		Kangsabati SC-I			
		Kangsabati SC-II			
8	Birbhum	Birbhum	2 nd	2013-14 to 2022-23	Midterm Review confirmation not yet received.
9	Burdwan	Burdwan	2 nd	2010-11 to 2019-20	PWPR is under process. CCF South East needs DFO Burdwan to submit within 15 days.
		Durgapur			PWPR will be submitted within 15 days.
10	Howrah (Included in WP of Burdwan)	Arambagh Range of Howrah SF	2 nd	2010-11 to 2019-20	PWPR not yet submitted. Asked concerned CF to submit as soon as possible.
11	Nadia & Murshidabad	Nadia Murshidabad	2 nd	2013-14 to 2022-23	Some informations have been provided which may be included into mid term review.
12	Malda	Malda	1 st	2010-11 to 2019-20	Confirmation of midterm review has not yet received in writing. But the then DFO Malda has informed DFO WP SI that no midterm review is not required. On 14.08.18 there was a discussion with CF North West with CF WP & GIS and Cf NW has assured that he will persue the matter with DFO Malda.
13	Uttar and Dakshin Dinajpur	Raiganj	1 st	2012-13 to 2021-22	Midterm review is overdue.
14	Coochbehar	Coochbehar SF	1 st	2014-15 to 2023-24	Midterm Review will be due in 2019-20
		Total Approved by GOI			12
		Under Consideration/ Sent to GOI for Approval (Finalization)			01
		Revision/Under Preparation (in progress)			4

15		Wildlife-III	5 th	2010-2019-20	9 (31)3/2000- FCE, dt. 28.02.2012	Approved
----	--	--------------	-----------------	--------------	-----------------------------------	----------

PWPR: Preliminary Working Plan

Mid Term Review: Done in 5th year

Volume III: contains forest stock maps

REC: Regional Empowered Committee at Bhubaneswar