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Government of West Bengal 
Directorate of Forests 

Office of the Ex-Officio Director, Garchumuk Zoological Park & 
Divisional Forest Officer, Howrah Division, West Bengal  

 
 

 
 
 
 
 
 
 
 
 
 
 
 

e-Tender for Selection of bonafide persons / agencies / companies, including consortium 
and partnership firms to undertake various works under Ex-officio Director, Garchumuk Zoological Park and 

Divisional Forest Officer, Howrah Division. 
 
 
 
 
 

 
NIT No:  WBZA-20/Land Development/GZP of 23-24 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Ex-officio Director, Garchumuk Zoological Park & 
Divisional Forest Officer 

Howrah Division, West Bengal  
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Government of West Bengal 
Directorate of Forests 

Office of the Ex-officio Director, Garchumuk Zoological Park & 
Divisional Forest Officer, Howrah Division 

Dalmia Park, Stadium Complex, Howrah-711101. 
Phone No.-2641-1772, E-mail : dfohowrah@gmail.com 

 

Memo No.: 509/ 28-46(B)/23-24                                         Dated.: 06/ 02 / 2024     

 

Notice Inviting e-Tender No.:  WBZA-20/Land Development/GZP of 23-24 

 

e-TENDER FOR LAND DEVELOPMENT BY EARTH FILLING AND SILVER SAND FILLING AT DIFFERENT PLACES   
AT GARCHUMK ZOOLOGICAL PARK, ULUGHATA, HOWRAH UNDER HOWRAH DIVISION. 

 

 The Ex-Officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division, invites e-tender 

for the following work from the eligible Contractors as detailed in the table below:  

 

Name / particulars of the Work 
Estimated 
Amount 

Earnest Money 
@2% of 

estimated 
value 
(Rs) 

Period of 
Completion 

Land development by earth filling and 
silver filling at different places at 
Garchumuk Zoological Park, Ulughata, 
Howrah. 

780,886.19 

16,144 

45 (Forty five ) 
days from the 
date of final 

order 
Add 18% GST 18,322.76 

Total 799,208.95 

Add 1% L.W.Cess 7992.09 

Grand Total 807,201.04  

Say 807,201.00 16,144  
 

 

Sl.No. Particulars Date  & Time 

1 
Date of uploading N.I.T. Documents—Online 
( Publishing Date) 

07/02/2024 

2 Documents download start date ( Online) 07/02/2024 from 10.00 AM 

3 Documents download end date (Online) 15/02/2024 up to 3.00 PM 

 4 Bid submission start date (Online) 07/02/2024 from 10.00 AM 

5 Bid submission closing date ( Online) 15/02/2024  (3.00 PM) 

6 Bid opening date for Technical Proposal ( Online) 17/02/2024  3.00 PM 

7 Date of  uploading technically qualified bidders  ( Online) To be notified in due course 

8 Date of opening Financial Bids ( Online) To be notified in due course 

 

Note:  

1) In case of any unscheduled holiday or on days of Bandh or natural calamity on the aforesaid dates, the next working 

day will be treated as scheduled / prescribed date for the same purpose.  

2) The Tender Inviting Authority may change the venue of opening the Technical or Financial Bids in case of exigent 
circumstances like breakdown of communications link or conditions of force majeure. 
3) The Tender Inviting Authority reserves the right to defer the date of opening of either Technical or Financial Proposal 
or both, if required. 
 
Detail of e-TENDER Notice, Terms and Conditions, BOQ, etc will be available from website http://wbtenders.gov.in 

 

1. In the event of e-filling, intending bidder may download the tender documents from the website 
https://wbtenders.gov.in directly with the help of Digital signature Certificate. Necessary Earnest Money may be 
remitted through Demand Draft issued from any Authorized Banks in favor of “Ex-Officio Director, Garchumuk 
Zoological Park  & Divisional Forest Officer, Howrah Division” payable at Howrah and scanned copy to be 
uploaded during online submission of tenders.  

 
2. Both Technical Bid and Financial Bid are to be submitted concurrently duly digitally signed in the website 

https://wbtenders.gov.in 
3. Tender documents may be downloaded from website and submission of Technical Bid and Financial Bid will be done 

as per prescribed Time Schedule. 
4. The FINANCIAL OFFER of the prospective tenderer will be considered only if the TECHNICAL BID of the tenderer is 

found qualified by the ‘Tender Committee’ formed by the Ex-Officio Director, Garchumuk Zoological Park  & 
Divisional Forest Officer, Howrah Division, Dalmia Park, Stadium Complex, Howrah – 711101. 
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5. Original Drafts/ Pledged Instruments should be submitted to the Ex-Officio Director, Garchumuk Zoological Park & 
Divisional Forest Officer, Howrah Division, Dalmia Park, Stadium Complex, Howrah – 711101 in sealed envelope. 
Last Date of submission of original Earnest Money (Offline) is 15/02/2024   (up to 3.00 PM).  

 
 
5.  Eligibility criteria for participation in the tender. 
 
5.1 For first call of NIT:  

i. Intending tenderers should produce credentials of a similar nature of work of the minimum value of 40% of the 
estimated amount put to tender during 5(five) years prior to the date of issue of this tender notice; or,  

 
ii. Intending tenderers should produce credentials of 2(two) similar nature of work, each of the minimum value of 

30% of the estimated amount put to tender during 5(five) years prior to the date of issue of this tender notice; 
or,  

 
iii. Intending tenderers should produce credentials of one single running work of  similar nature of work which has 

been completed to the extent of 80% or more and value of which is not less than the desired value at (i) above;  
 

iv. In case of running works, only those tenderers who will submit the certificate of satisfactory running work from 
the concerned Executive Engineer, or equivalent competent authority will be eligible for the tender.  In the 
required certificate it should be clearly stated that the work is in progress satisfactorily and also that no penal 
action has been initiated against the executed agency, i.e. the tenderer.  

 
 
For 2nd call of NIT: 
 

i. Intending tenderers should produce credentials of a similar nature of work of the minimum value of 30% of the 
estimated amount put to tender during 5(five) years prior to the date of issue of the tender notice; or,  

 
ii. Intending tenderers should produce credentials of 2(two) similar nature of work, each of the minimum value of 

25% of the estimated amount put to tender during 5(five) years prior to the date of issue of the tender notice; 
or,  

 
iii. Intending tenderers should produce credentials of one single running work of  similar nature of work which has 

been completed to the extent of 75% or more and value of which is not less than the desired value at (i) above;  
 

iv. In case of running works, only those tenderers who will submit the certificate of satisfactory running work from 
the concerned Executive Engineer, or equivalent competent authority will be eligible for the tender.  In the 
required certificate it should be clearly stated that the work is in progress satisfactorily and also that no penal 
action has been initiated against the executed agency, i.e. the tenderer.  

 

For 3rd call of NIT: 

i. Intending tenderers should produce credentials of a similar nature of work of the minimum value of 20% of the 

estimated amount put to tender during 5(five) years prior to the date of issue of this tender notice; or,  

ii. Intending tenderers should produce credentials of one single running work of  similar nature of work which has 

been completed to the extent of 70% or more and value of which is not less than the desired value at (i) 

above;  

iii. In case of running works, only those tenderers who will submit the certificate of satisfactory running work 

from the concerned Executive Engineer, or equivalent competent authority will be eligible for the tender.  In 

the required certificate it should be clearly stated that the work is in progress satisfactorily and also that no 

penal action has been initiated against the executed agency, i.e. the tenderer.  

  
5.2 Bonafied, resourceful contactor / agencies having experience of similar nature or civil construction work should 

have satisfactorily completed at least 1 similar work  or civil construction work within a period of 12 months for 
a magnitude of 50% of the amount put to the tender under the state Government or its undertaking or the 
Central Government or its undertaking or any Statutory Body during the last 3 (Three) years from the date of 
issue of the Notice And verifiable letters/ documents supporting it should be submitted along with Technical 
Bid. There is no need of EPF and ESI code number. 

 The Tenderer should have annual turnover more than 20% of the Estimated amount in each  year during last 3 
(Three) financial years or total more than 60% during last 3(three) financial years plus current financial year 
and supported with Audited Sheet /Audited Income tax documents/ return to be submitted along with 
Technical Bid. 

 
5.3 Document: Income Tax Acknowledgement Receipt for the latest Assessment year, P.T. Deposit Challan for the 

Current year, PAN Card, VAT / GST Registration Certificate/Copy of Latest VAT/GST return, Service tax 
registration/return of ST-2/Copy of Latest ST-3 (if any), are to be accompanied with the Technical Bid 
Documents. 
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        [Non-statutory documents] 
5.4 Affidavit (Y): The prospective bidders or any of their constituent partner shall neither have abandoned any work 

nor any of their contract have been rescinded, debarred or blacklisted during the last 3 (three) years by any 
Government or PSU. Such abandonment or rescission will be considered as disqualification towards eligibility. A 
declaration in this respect through affidavit has to be furnished by the prospective bidders without which the 
Technical Bid shall be treated as non-responsive and be submitted along with technical bid. 

 
5.5 Registered Labour Co-operative Societies are required to furnish valid Bye Law, Current Audit Report, Minutes of 

last A.G.M (preferably), valid certificate from A.R.C.S. along with other relevant supporting papers and be 
submitted along with technical bid. 

 
 
5.6 Earnest Money: 

The amount of Earnest Money @ 2% (two percent) of the Estimated Amount put to tender in the shape of Bank 
Draft of any authorized banks & banks included in Finance Dept Memo no 6426-F(Y) Kolkata 25/7/12,Memo No. 
7791 F(Y) dt 9/11/2015 & other orders thereof drawn in favour of “Ex-officio Director, Garchumuk Zoological 
Park  & Divisional Forest Officer, Howrah Division  payable at Howrah. Scanned copy be submitted along with 
Technical Bid and hard copy (original EMD) be submitted separately in the above office address within closing 
date. 

 
6. Bid shall remain valid for a period of 180 days from the first date of closing. If the bidder withdraws the bid 

during the validity period of bid, the Earnest Money as deposited will be forfeited forthwith without assigning any 
reason thereof. 
 
 

INSTRUCTION TO BIDDERS 
General guidance for e-Tendering: 

 
Instructions / Guidelines for electronic submission of the tenders have been annexed for assisting the contractors to 
participate in e-Tendering. 
 
i) Registration of Contractor: 
Any contractor willing to take part in the process of e-Tendering will have to be enrolled & registered with the 
Government e-Procurement System, through logging on to https://wbtenders.gov.in  The contractor is to click on the 
link for e-Tendering site as given on the web portal. 
 
 
ii) Digital Signature certificate (DSC): 
Each contractor is required to obtain a Class-II or Class-III Digital Signature Certificate (DSC) for submission of tenders 
from the approved service provider of the National Informatics Centre (NIC) or other certified agencies of Government 
of India on payment of requisite amount. Details are available on the Web Site. DSC is given as a USB e-Token. 
 
iii) The contractor can search & download N.I.T. & Tender Document(s) electronically from computer once he logs on to 
the website by using the Digital Signature Certificate (DSC). This is the only mode of collection of Tender Documents. 
 
iv) Participation in more than one work: 
A prospective bidder shall be allowed to participate in the job either in the capacity of individual or as a partner of a 
firm. 
 
v) Submission of Tenders: Tenders are to be submitted through online to the website in two folders at a time for each 
work, one in Technical Proposal & the other is Financial Proposal before the prescribed date &time using the Digital 
Signature Certificate (DSC). The documents are to be uploaded virus scanned copy duly Digitally Signed. The documents 
will get encrypted (transformed into non readable formats). 
 
Technical Proposal: 
The Technical proposal should contain scanned copies of the following in two covers (folders) 
(a). Statutory Cover Containing the following documents: 

1. NIT 
2. Scan copy of EMD 
3. AFFIDAVIT – “Y” 

 
(b). Non-statutory Cover containing the following documents: As listed in eligibility criteria given in NIT Para 5.1 to 
5.5.  
 

Sl. 

No. 
Category Name Sub-Category Description Document Name 

  

  

A. 

  

  

CERTIFICATES 

  

  

CERTIFICATES 

  

  (For details see Clause 3 of ITB & relevant clauses of NIT) 

1  P.T. deposit receipt Challan 

  
2 GST Registration Certificate 

  
3 I.T.R. Acknowledgement Receipt 
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4 I.T. PAN Card 

  
5 Voter ID Card / Aadhar Card 

  
6 Enlistment Certificate  

B. COMPANY DETAILS COMPANY DETAILS 

1   Proprietorship Firm - Trade License.  

  

2 
Partnership Firm - Registered Partnership Deed, 

Registered Power of Attorney, Trade license. 

3 
Pvt. Ltd. Company - Registration Certificate under Company's Act, MOA 

& AOA, Registered Power of Attorney, Trade license. 

4 
Registered Un-employed Engineers and Labour Co-operative Societies 

Limited. 

C. CREDENTIAL CREDENTIAL 
1 Experience Profile- List of completed Projects of similar nature. 

2 Completion Certificate from the concerned. 

D. EQUIPMENTS 

PLANT& MACHINERIES  

(OPTIONAL) 
1 Authenticated copy of invoice, challan and way bill (Machinery) 

LABORATORY 

(OPTIONAL) 
2 Authenticated copy of invoice, challan and way bill (Laboratory) 

E. FINANCIAL (INFO) 

TURN OVER  
1 Authenticated copy of the Income Tax Returns 

2 Last Three years Audited Balance Sheet 

PAYMENT CERTIFICATE          3 
 Only Payment Certificate of work issued by the Concerned Supervisor 

and not the TDS certificate 

F. DECLARATION 

STRUCTURE & 

ORGANISATION 
1 Details of Structure and Organization ITB Section B Form III. 

AFFIDAVIT 2 An affidavit made that no adverse report against the bidder  

TECHNICAL STAFF 3 
An affidavit mentioning the name of the technical staff as described in 

Clause 3(l). 

 
 
N.B.: Failure of submission of any of the above mentioned documents as stated will render the tenderer liable to be 
rejected for both statutory & non statutory cover. 
 
THE ABOVE STATED NON-STATUTORY / TECHNICAL DOCUMENTS SHOULD BE ARRANGED IN THE FOLLOWING MANNER 
 
Click the check boxes beside the necessary documents in the My Document list and then click the tab “Submit Non 
Statutory Documents’ to send the selected documents to Non-Statutory folder. Next Click the tab “Click to Encrypt and 
upload” and then click the “Technical” Folder to upload the Technical Documents. 
 
1. Tender Evaluation Committee (TEC) 1. Tender Committee constituted for the purpose will function as Chairman of 
Committee for selection of technically qualified contractors. 
 
2. Opening of tender: Will be made as per sequence. 
 
3. Opening of Technical Proposal: Technical proposals will be opened by the Tender Inviting Authority or his/her 
authorized representative as per the Date & Time schedule mentioned in the N.I.T. electronically from the website 
stated in Clause 2 of this NIT using their Digital Signature Certificate. 

4. Intending tenderers may remain present if they so desire. 
 
5. Cover (folder) for Statutory Documents Will be opened first and if found in order, cover (folder) for Non-Statutory 
Documents will be opened. If there is any deficiency in the Statutory Documents the tender will summarily be rejected. 
 
6. Decrypted (transformed into readable formats) documents of the non-statutory cover will be downloaded & handed 
over to the “Tender Committee”. 
 
7. Summary list of technically qualified tenderers will be uploaded online. 
 
8. Pursuant to scrutiny & decision of the “Tender Committee” the summary list of eligible tenderers & the serial number 
of work for which their proposal considered will be uploaded in the web portals 
 
9. During evaluation the committee may summon of the tenderers & seek clarification /information or additional 
documents or Original hard copy of any of the documents already submitted & if these are not produced within the 
stipulated time frame, their proposals will be liable for rejection. 
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AFFIDAVIT – “Y” 
 
(To be furnished in Non Judicial Stamp paper of appropriate value duly notarized) 
1) I, the under-signed do certify that all the statements made in the attached documents are true and correct. I have all 
machineries as per NIT & all will be at site during entire period of work. In case of any information submitted proved to 
be false or concealed, the application may be rejected and no objection/claim will be raised by the under-signed. 
2) The under-signed also hereby certifies that neither our Farm M/S…………………………………………………………… nor any of 
constituent partner had been debarred to participate in tender by the any Government Department during the last 3 
(three) years prior to the date of this N.I.T. I/We have presently………….. nos of works in my hand & I would finish the 
work in time. 
3) The under-signed would authorize and request any Bank, person, Firm or Corporation to furnish pertinent information 
as deemed necessary and/or as requested by the Department to verify this statement. 
4) The under-signed understands that further qualifying information may be requested and agrees to furnish any such 
information at the request of the Department. 
5) Certified that I have applied in the tender in the capacity of individual/ as a partner of a firm/authorized 
representative of company or society and I will not handover the job to any other person except my employee to 
supervise. 
 
Signed by an authorised officer of the Farm. 
 
Title of the officer 
Name of the Farm with Seal 
 
Date: 
 

 
SPECIAL TERMS AND CONDITIONS 

 
1. Deployment of Qualified Engineer at Work Site: 
 
a. The Contractor shall deploy Qualified Engineer to execute for Construction of Work costing Rs 50 Lakh or 
above. 
b. The work shall not be executed in absence of qualified Engineer. 
2. No price escalation / price variation shall be allowed till completion of work including extended period of 
completion. 
3. Refund of Security Deposit will only be made after successful maintaining of appropriate service level of the 
work for at least 12 (twelve) months from the date of completion of the work. 
4. The prospective bidders or any of their constituent partner shall neither have abandoned any work nor any of 
their contract have been rescinded, debarred or blacklisted during the last 3 (three) years by any Government or PSU. 
Such abandonment or rescission will be considered as disqualification towards eligibility. (A declaration in this respect 
through affidavit has to be furnished by the prospective bidders without which the Technical Bid shall be treated as non-
responsive.) 

 

5. Checking of Design and its Drawings: 
 

5.1 The contractor shall check all design and drawings developed by the Authorized farm of the Ex-officio Director, 

Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division.  

5.2 The contractor shall discuss the deficiencies/discrepancies found in design and Drawings with the above authorized 

farm. 

5.3 The contractor shall ensure that designed parameters are within limits and specification of relevant IS codes and 
NBO whichever is applicable.  
 
5.4 In case of any differences of IS code or PWD/NBO provisions notice, the parameter of the provision providing higher 
safety and Durability of Structural Design shall be followed. 
 
5.5 in case of any difference of opinion found in developed design and checking design, it shall be discussed by both the 
parties to resolve it adherence of IS code with relevant Codal Provision and rectify accordingly with mutual agreements 
for correctness as per provision in respect of safety and durability of structure.  
 
6. Variation in Quantities: 
 
6.1 The contractor shall execute the work up to enhancement of quantity of work of any of the items or nos. of 
items up to 25% more as included in the tender schedule on same accepted rates. 
  
6.2 The Contractor shall agree if any of the item or nos. of items quantities reduced by the Director WBZA without 
any claim. 
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6.3     In case of any new item or items not included in tender Schedule and is to be executed for construction up to 
the value of 25% more of tender estimated amount plus the value of items not operated which are included in tender 
schedule as decided by the Director WBZA, the contractor shall submit his rates along with analysis for reasonability of 
rates so submitted. If tender committee finds the rates are on higher side, the contractor shall attend the negotiation 
with modified rates to finalize the item for execution and continuation of work without loss of time. The analysis 
submitted by the contractor shall be supported by the market rates if any of the item otherwise not appearing in PWD 
SOR/2015 and its components parts involved like Cement etc for which rates are already available in PWD SOR. The item 
which is available in PWD SOR but not in the tender Schedule, the analysis of rates shall be worked out as per Rates 
available in the PWD SOR against such items. In case the tender committee finds it necessary to call for negotiation of 
accepted rate in contract for repercussion of deletion/variation of any major items, rate appearing on higher side, 
contractor should agree to negotiate freely with analysis of rates.  
 
7. Assurance of Material’s Quality- All materials test results should confirmed to IS code provisions. The test 
results not as per the provisions, the material lot and source shall be rejected for further procurement and the material 
so unloaded in store/site, shall be removed. 
 
7.1   CEMENT- the cement lot received in store/ at site for execution of work shall be procured from the approved 
manufactures (Ambuja, Birla, ACC etc) dealers/stock holders and the invoice/challan for dispatch and procurement 
payment bill etc shall be submitted with the authorized representative of the Director WBZA. 
7.1.1 The Cement Sample of the lot as decided by the authorized representative shall be collected and tested for its 
strength and setting times along with chemical tests in Govt. approved Labs. All arrangements shall be made by the 
contractor of his own cost. 
 
7.2 Aggregates:  
 
7.2.1 Coarse aggregate shall be procured from the approved dealer of Pakur Variety and invoice/challan for dispatch 
and procurement payment bill etc shall be submitted with the authorized representative of the Director WBZA. 
7.2.2 The sample shall be collected from the lot unloaded at site for its testing in approved Govt lab for Crushing 
Strength, Water Absorptions, Flakiness and Elongation test, Abrasion and Impact/ Californian Tests. Or any other tests if 
necessary. 
7.2.3 The above sample may also be stored in transparent jar sealed for future quality comparison of the lot 
unloaded at site. 
7.2.4 Fine aggregate shall be procured from the approved mines/ river bed as specified in PWD SOR/West Bengal 
Mines Authority for use of construction work. 
7.2.5 The lot sample shall be collected and tested in the approved Govt. Lab for Sieve Analysis, Fineness Modulus, 
Water Absorption, Chemical tests, Specific Gravity test etc. 
7.2.6 The above sample may also be stored in transparent jar sealed for future quality comparison of the lot 
unloaded at site. 
7.2.7 The moisture content as per varied climatic condition at site shall be tested for controlling the W/C ratio in 
Concrete mix. 
7.2.8 The bulking of Fine Aggregate if so necessary shall be tested as per IS code. 
 
7.3 Reinforcement Steel: 
 
7.3.1 The reinforcement steel shall be procured from the approved dealer/stock Holder of the manufactures as listed 
in the schedule i.e. SAIL/TATA/RINL and the invoice/challan for dispatch and procurement payment bill etc shall be 
submitted with the authorized representative of the Ex-Officio Director, Garchumuk Zoological Park & Divisional Forest 
Officer, Howrah Division. 
7.3.2 The lot procured and unloaded at site/store shall ensure that each bar carry the manufacturer’s trademarks. 
 
7.4 Water used for Construction and Curing: 
 
7.4.1 The source of water shall be decided before start of work.  
7.4.2 The source so decided or developed Water sample shall be tested in Govt. approved lab.  
7.5 Admixture/Super-plasticizers 
7.5.1 ISO approved brand shall be procured from the authorized dealer of the manufacture. 
7.5.2 The item collected in store/at site, shall be supported by invoice no, Technical Data Sheet for its genuine 
purchase. 
 
7.6 Concrete: 
  
7.6.1 The casting of Concrete cubes shall be tested on prescribed frequency as per IS code or as directed by 
authorized representative of the Ex-Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division. 
7.6.2 The sample of concrete for casting the test cube shall be collected from that mixture as directed by authorized 
representative of the Ex-Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division. 
7.6.3 All the cube samples shall be carried out for the prescribed period with respect to date of casting as per IS 
code in the Govt. approved Lab. 
7.6.4 The slump test shall be carried out at site of work as per IS code provision.  
7.6.5 In case the test results not as per the provision, batch mix shall be cancelled and concrete shall be removed as 
directed by the representative by the Ex-Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah 
Division. 
7.6.6 The mix design cubes shall be casted as per IS provision for specimen and shall be tested in approved Lab 
before start of concrete work. 
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7.7 Brick: 
 
7.7.1 First class brick procured source shall be decided before construction. 
7.7.2 The material unloaded at site shall be supported by challan /invoice. 
7.7.3 The required test shall be carried out as per IS code like Water Absorption, Crushing  strength, ringing test as 
directed by the representative by the Director WBZA. 
 
8.0 Pile Test: 
 
8.1.1 The periodic Pile Load test shall be arranged for selected site by the representative by the Director WBZA. 
8.1.2 If necessary the Ultrasonic test for pile shall be arranged by the contractor at his own cost. 
 
9.0      Any other test so required shall be arranged and conducted by the contractor as per IS code provision for want of 
characteristics strength and any other reason. 
 
10.  Refund of EMD:  
 
10.1  The Earnest Money of all the Technical unsuccessful tenderers deposited in favor of the concerned Director will 
be refunded by the said DIRECTOR, on receipt of application from tenderers. 
10.2   The Earnest Money of all other tenderers shall be refunded after release of acceptance letter in favor of the 
qualified lowest bidder on receipt of application from tenderers, except the bidder who is awarded the contract work 
EMD shall be retained until deposition of Security Deposit.  
 

 
PART - A 

GENERAL CONDITIONS 

 
1.0 Registered Labour Co-operative Societies are required to furnish valid Bye Law, Current Audit Report, Minutes 
of last A.G.M (preferably), valid certificate from A.R.C.S. along with other relevant supporting papers. 
 
2.0 The bidder participated in more than one tender, and appearing as the lowest (L1) bidder in all tenders or in 
some of the tenders, the technical committee shall decide the number of tenders to be accepted for award of tenders 
works based on the bidder financial status capacity as submitted in the technical bids arriving closer to the equivalent 
of the total requirements of eligibility against each tender. The bidder shall accept the decision taken by the tender 
committee. The bidder shall not have any right to choose the tenders to be awarded. 
 
3.0 Design may change (even during execution) based upon decision of Zoo authority and Contractors will 
follow the revised drawings and construct work as per accepted rates. 
 
4.0 Running payment for work may be made to the contractor as per availability of fund. The contractor may get a 
running payment if the gross amount of each running bill is 25% & more of the agreement amount. 

 

5.0 Security Deposit:  
(a) The Security Money as per G.O. No. 796-I(Y) Dtd. 25/02/22 of the F.D.A.B. Govt. Of W.B.) @ 10% of the quoted 

value (offered rate) Shall be deposited through NEFT issued from any Authorized/schedule Banks in favor of 
“Ex-Officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division” payable at 
Account Name – West Bengal Zoo Authority, Account No.- 32302137141, Branch Name – Howrah, IFSC Code 
:- SBIN0000091 and scanned copy to be uploaded during online submission of tenders. (Which will be 
evaluated only after matching the bank statement along with uploaded copy) 
 

(b) The Security Money may be remitted through NEFT issued with any Authorized / schedule Banks in favor of “Ex-
Officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division” payable at 
Account of the West Bengal Zoo Authority, Account No.- 32302137141 with the State Bank of India, 
Howrah Branch, IFSC Code :- SBIN0000091. 

(c) The successful bidder should execute an agreement as per given format shall have to signed on Stamp Paper 
(cost of Stamp Paper shall be borne by tenderer) and signed agreement shall have to notarized from Public 
Notary and accordingly formal / final  work order will be issued.  

(d) Security Deposit will be released at least after 12 (twelve) months from the date of completion of work 
without any interest.  

(e) In terms of Finance Deptt.,- Audit Branch, Govt. of West Bengal Memo No. 4608-F(Y), Dtd. 18/07/2018, 
Additional Performance Security when the bid rate is 80% or  less of the estimate put to tender and no 
increased in scope of work or projects during execution phase and accordingly final Security Deposit will be 20% 
in this situation. 

 
6.0 All materials required for the proposed work including Cement of ISO / BIS APPROVED Manufacturers only, 
Steel, (TATA/SAIL/RINL only) , & all coarse aggregates of Pakur variety only sand and boulder, other materials shall 
be as specified and approved brand inconformity with relevant code of practice (latest revision)  and PWD / SOR 
specifications, and shall be procured and supplied by the agency at their own cost only from “authorized dealers” as 
defined u/s 2(11) of the West Bengal Value Added Tax Act, 2003, including all taxes. Authenticated evidence for 
purchase of all materials are to be submitted along with receipted Challan and authenticated test certificate before 
start of work in stages. If required by the Engineer-in-Charge, further testing from any Government approved Testing 
Laboratory shall have to be conducted by the agency at their own cost. Constructional Labour Welfare CESS @ 1% (one 
percent) of cost of construction will be deducted from every Bill of the contractor. 
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7.0 There shall be no provision of Arbitration. Hence Clause 25 of 2911(ii) stands omitted vide notification no 
558/SPW dt. 13.12.2011 of Pr. Secretary, PW & PW (Roads) Deptt. In any dispute, which is even not solved after 
appealing to Member Secretary, WBZA dispute redressed committee vide GO no 8182-F(Y) Kolkata 26/9/2012 is to be 
followed. 
 
8.0  No Mobilization /Secured advance will be allowed. 
 
9.0 The contractor shall execute the work in such a manner so that steady proportionate progress of the work is 
maintained during execution of work. 
 
10.0 Refund of Security Deposit will only be released after successful maintaining of appropriate service level of 
the work at least from 12 (twelve) months from the date of completion of the work to the entire satisfaction of the 
Engineer-in-Charge is mandatory.  
 
10.1  If any defect / damage are found during the period as mentioned above, the contractor shall make the same 
good at his own cost true to the specification at par with instant project work. On failure to do so, penal action against 
the contractor will be imposed by the Department as deemed fit.  
 
11. Site of work and necessary drawings shall be provided to the contractor in phase wise. No claim in this regard 
will be entertained. 
 
12. The Bidder, at his own responsibility and risk is advised to visit and examine the site of works and its 
surroundings and obtain all information that may be necessary for preparing the Financial Bid and entering into a 
contract for the work as mentioned in the Notice Inviting Tender, before submitting offer with full satisfaction, the cost 
of visiting the site & expenditure, if any, shall be at his own expense. This office is not liable for any local 
problems/hindrance and bidders are requested to follow necessary steps as per Laws & procedure thereof.  
 
13. The intending Bidders shall clearly understand that whatever may be the outcome of the present invitation of 
Bids, no cost of Bidding shall be reimbursable by the Department.  
 
14 The intending tenderer are required to quote the rate online. 
 
15 No zoo animals / birds etc. should be disturbed during the works. 

 

 
16 During scrutiny, if it comes to the notice of the Tender Inviting Authority that the credential or any other paper 
found incorrect / manufactured / fabricated / fake, such Tenderer bids shall be rejected without any prejudice bids, 
bidder would not be allowed to participate in the tender. 
 
17 The Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division reserves the 
right to cancel the N.I.T. due to unavoidable circumstances and no claim in this respect will be entertained. 
 
18 The contractor’s any of the documents on verification if found incorrect / manufactured / fabricated / fake or 
false in that case awarded contract work liable to be terminated with imposition of penalties or penalized as deemed 
fit. The balance work shall be awarded on risk and cost basis tender.  
 
19  The decisions of the Ex-officio Director, Garchumuk Zoological Park &   Divisional Forest Officer, Howrah 
Division  shall be final and binding to follow in case of any discrepancy arises between two similar clauses contained in 
contract agreement. 
 
20 The construction of the project work as mentioned in the schedule will have to be undertaken immediately on 
receipt of work order and the work must be completed as mentioned in the work order in conformity with “BAR 
CHART”. 
 
21 No extension of time will be allowed under any circumstances. (Except flood, earthquake, unforeseen reasons 
or any circumstances beyond control) Penalty of 1% for delay of 30 days, 2% for 45 days. Thereafter if work progress not 
improved, the work shall be terminated with forfeiture of  Security Deposit and Balance bill payments if so due and 
balance work shall be completed at risk and cost basis contract. 
 
22 Materials will have to be procured by the contractors by themselves following the standard & specifications of 
PWD/PHE Schedules of the district, subject to the approval of the undersigned or his authorized Officers. Timber/logs 
must have valid receipt from registered dealer along with Transit Pass reference no. In case of supply of any material by 
the department, the cost of such material will be recovered from the bill of the Contractor. 
 
23 The tenderers are required to inspect the sites, site plans and specifications of the works before submission of 
the tender and future ignorance of any such item will not be entertained.  

 

 
24 Royalty for any material, if obtained from Forest area, will have to be paid by the contractor. Even if the 
material is procured from other Govt. Deptt's resources, the receipt for payment of such material must be shown and 
photocopies to be attached with the bill. Extra payment for such payment of Royalty etc. will not be entertained. 
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25 All tools & plants required for execution of the works should be owned / hired in the name of Company or 
contractor at own cost.  
 
26 Brick works, cement concrete works & plastering works and similar works which require curing should be done 
for the period as prescribed in the P.W.D. Schedule of Rates. 
 
27 The Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division reserves the 
right to terminate the agreement at any point of time of execution of the work within the schedule of time of 
completion of the tendered work, If performance quality and / or progress of various items of work are not satisfactory, 
or delayed or violate any term & condition of agreement. 
 
28 The contractor is liable to pay the skilled, unskilled and other labour wages as per existing rules. Local skilled 
Forest Protection committee members may be involved but is not mandatory. They may also use machines/ equipments 
on their own for completion of the work.  
 
29 Deduction of STDS, TDS, Service Tax & Other tax etc, if applicable shall be made as per rule in vogue. The 
tender value inclusive of all direct & indirect taxes (VAT, Service Tax, Labour Welfare Cess, GST etc) 
 
30 The successful tenderer will not assign the work or part of the work to any other contractor as sub contract 
work. 
 
31 The contractor may, however authorize any person working under his farm on roll as employee to supervise the 
day to day work, submit the requisition of materials, attend the measurement when taken by the authorized officer and 
record his signature on the work measurement note books. The authority there to duly approve by the Ex-Officio 
Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah or its authorized representative.  
 
In case of any dispute the decision of the Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, 
Howrah Division will be final and binding for completion of work. However if contractor is not satisfied, he is liberty and 
free to represent to the higher Authority without suffering the progress.  
 
32 The tender notice along-with all terms & conditions, tender Schedule as hoisted on website for tender notice 
work will form the part of the agreement to be executed. 
 
33 The Tender inviting authority reserves the right if practicable to split the work amongst the lowest bidders 
appearing with same rate or to award the work any one of two whose Credentials are superior over other. It is therefore 
requested to submit the list of works completed and list of works in progress along with work wise details for last three 
years period including last three financial years turnover along with Audited sheets.    
  
34 Location of the works will be finalized by the by the Ex-officio Director, Garchumuk Zoological Park & Divisional 
Forest Officer, Howrah Division after joint inspection. 
 
35  Any part while signing agreement realized as typographical mistake in case of Unit, Rate, Quantity, Amount, 
any type of nomenclature in items of works / item itself including description etc. shall not be altered and whatsoever 
as stated in documents shall be included in the agreement. The operation of such item is reasonable and practicable 
shall be decided by the Director WBZA whether to execute for construction or to drop and call for as additional new 
item rates as per contained in terms and conditions of tender.  
 

36 Work order will be issued subject to approval of fund from higher Authority. 
 

 
PART – B 

GENERAL INSTRUCTIONS TO TENDERERS 

1.  INCOME TAX CERTIFICATES: A Certificate of Income tax clearance from the appropriate authority in the forms 

prescribed there for duly indicating annual turnover. These certificates shall be valid for one year from the date of issue 

or for the period prescribed therein for all tenders submitted during the period. Copy of last assessment order duly 

certified as true copy by the chartered accountant shall also be submitted.  

2.0 Information on type of holding details of the Tenderer’s organization shall be submitted as follows: 

2.1 IN CASE OF FIRMS WITH SOLE OWNERSHIP: Full name, experience and address of the proprietor and nature of 

business.   

2.2 IN CASE OF PARTNERSHIP FIRMS: The names of all the partners with addresses and their experience.  A copy of the 

partnership deed/ instrument of Partnership duly certified by a Notary Public shall be enclosed. 

2.2.1 The value of work shall be taken in the same proportion of share of partnership deed. 

2.2.2  If the partnership deed do not speak of percentage share of each partner, it shall not be considered as Credential 

for qualifying Eligibility criteria.      
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2.3 IN CASE OF COMPANIES:  Date and place of registration including date of commencement certificate in case of 

public companies and the nature of business carried out by the Company.  Certified copies of memorandum and Articles 

of Association are also to be furnished. Also indicate names, addresses and experience of the Directors.   

3. RETURN OF SECURITY DEPOSIT: If the contractor fully performs and completes the work in all respects to the entire 

satisfaction of authority and presents an absolute "No Demand Certificate" in the prescribed form and returns 

properties belonging to Zoo authority taken, borrowed or hired by him for carrying out the said works and shall be 

released only after the Guarantee Period of 12 months is completed satisfactorily.    

4. No interest shall be payable by the Zoo authority on Earnest Money Deposit, Security Deposit or on any moneys due 
to the contractor.  
 
5.0 COMMENCEMENT AND COMPLETION OF WORK  
 

5.1 The contractor shall commence the work within the time   indicated in the Letter of Intent / acceptance and shall 

proceed with the same with due expedition without delay. The responsibility of successful Tenderer under this Contract 

commences from the date of issue of the Letter of Intent.   

5.2 If the successful tenderer fails to commence the work within the stipulated time, Ex-officio Director, Garchumuk 

Zoological Park & Divisional Forest Officer, Howrah Division, at its sole discretion, will have the right to terminate the 

contract. The Security Deposit will stand forfeited without any further reference to him without prejudice to any and all 

of Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division’s other rights and 

remedies in this regard.  

5.3  All the works shall be carried out under the direction and to the satisfaction of the Zoo authority.  

 6.0 MEASUREMENT OF WORK AND MODE OF PAYMENT  
 
6.1   All payment shall be made in the name of contractor by Account’s Payee Cheque.6.2 
  For progress / running bill payments, the contractor shall present detailed measurement book and sheets in 
triplicate duly indicating all relevant details based on technical documents and connected drawings for the work done 
during the month. These measurement sheets shall be prepared jointly with Engineer and signed by both the parties.   

6.3  These measurement sheets will be checked by the Engineer and quantities and percentages eligible for 

payment   under different groups shall be decided by him. The abstract of quantities and percentages so arrived at 

based on the terms of payment shall be entered in the Measurement Book and signed by both the parties.   

6.4  Based on the above quantities, contractor shall prepare the bills in the prescribed proforma and work out the 

financial value.  These will be entered in the Measurement Book and signed by both the parties.  Payment shall be made 

after affecting the necessary recoveries due from the contractor.      

6.5   Measurement shall be taken jointly by persons duly so authorised by the Ex-officio Director, Garchumuk 

Zoological Park & Divisional Forest Officer, Howrah Division and the Contractor and shall follow the relevant provisions 

of IS code and PWD / SOR 2015 for recording and taking measurements. 

6.6   The Contractor shall bear the expenditure involved, if any, in making the measurements and testing of 

materials to be used/ used in the work. The Contractor shall, without extra cost   to Zoo authority, provide all the 

assistance with appliances and other things necessary for measurement.   

6.7   If, at any time due to any reason whatsoever, it becomes necessary to re-measure the work done, in full or in 

part, the expenses towards such re-measurement shall be borne by the Contractor.     

6.8  Final measurement bill shall be prepared in the proforma prescribed for the purpose, based on the certificate 
issued by the Engineer that the entire work as stipulated in the tender specifications has been completed in all respects 
to the entire satisfaction of Zoo authority. The Contractor shall give ‘No Claim’ and `No Demand' certificates. All the 
tools and tackles loaned to him should be returned in condition satisfactory to Zoo authority. The abstract of final 
quantities and financial values shall also be entered in the Measurement Book and signed by both the parties.   
 
7.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF WORKERS, ETC.   
 

The following are the responsibilities of the Contractor in respect of observance of local laws, employment of personnel, 

payment of taxes etc.:   

7.1  As far as possible, unskilled workers shall be engaged from the local areas in which the work is being executed.    

7.2  The contractor at all times during the continuance of this contract, shall in all his dealings with the local labour 

for the time being employed on or in connection with the work, has due regard to all local festivals, religious and other 

customs.   
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7.3  The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations, etc., such as The 

payment of wages Act, The Minimum Wages Act, The workmen's Compensation Act, The   Employer's Liability Act, The 

industrial Disputes Act, The Employees' Provident Fund Act, Employees' State Insurance Scheme, the Contract Labour 

(Regulations and Abolition Act, 1970) and other Acts, Rules and  Regulations for labour as may be enacted by the 

Government during the tenure of the Contract and having force or jurisdiction at site. The contractor shall give to the 

local Governing Body, Police and other concerned Authorities all such notice as may be required under law.  

7.4  The Contractor, in the event of his engaging 20 or more workmen, will obtain independent license under the 

Contract Labour  (Regulations and Abolition Act, 1970) from the concerned authorities based on the certificate  (Form-

V) issued by the principal employer.   

7.5  The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalty, commissions or   other 

charges which may be leviable on account of any of his operations connected with this contract. In case WBZA make any 

such payment, it shall be recovered from the contractor bill. 

7.6  The contractor shall be responsible for the provision of health and sanitary arrangements more particularly 

described in the Contract Labour (Regulations and Abolition Act, 1970) and safety precautions as may be required for 

safe and satisfactory execution of the contract.   

7.7  The contractor shall be responsible for proper accommodation including adequate medical facilities for the 

personnel employed by him.    

7.8  The contractor shall be responsible for the proper behaviour and observance of all regulations by the staff 

employed by him.     

7.9  The contractor shall ensure that no damage is caused to any person / property of other parties working at site.  

If any such damage is caused, it shall be the responsibility of the contractor to make good the losses and compensate 

them.   

7.10  Any delay in completion of works or non-achievement of periodical targets, due to reasons attributable to the 

contractor, will have to be compensated by the contractor either by increased manpower and resources at no extra cost 

to Zoo authority.  

  

7.11  The contractor will be directly responsible for payment of wages to his workmen. A pay-roll sheet giving details 

of all payments made to the workmen duly signed by the contractor's representative should be furnished to the Ex-

officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division, if called for.    

7.12   In case of any class of work for which there is no specification laid down in the contract, such work shall be 

carried out in accordance with the instructions and requirements of the Engineer.    

7.13  No idle labour charges will be admissible in the event of any stoppage of work resulting in the contractor's 

workmen being   rendered idle due to any reason at any time.   

7.14  The contractor shall keep the area of work clean and shall remove the debris etc while executing day-to-day 

work. Upon completion of work, the contractor shall remove from the vicinity of work, all scrap, packing materials, 

rubbish, unused and other materials and deposit them in places specified by the Engineer.  The contractor will also 

demolish all the hutments, sheds, offices, etc. constructed and used by him and shall clean the debris.  In the event of 

his failure to do so, the same will be arranged to be done by the Engineer and the expenses recovered from the 

contractor.   

7.15  The contractor shall execute the work in the most substantial and workman like manner in the stipulated time. 

Accuracy of work and timely execution shall be the essence of this contract. The contractor shall be responsible to 

ensure that the quality, assembly and workmanship as per specifications and mode of operations conform to the 

required dimensions and clearance given in the drawings and/ or as per the instructions of the Engineer.     

7.16   No land belonging to Zoo shall be occupied by the Contractor without written permission of the Ex-officio 
Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division. 
 
8.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT.  
8.1   One safety officer shall be deployed by the contractor to observe all safety rules and obeyed taken care of 
concerning working group of contractor. He will also council from time to time all field staff. The contractor shall be 
responsible for the safety of the equipments /materials and work to be performed by him and shall maintain all lights, 
fencing, guards, signs and other protection necessary for the purpose. The contractor shall arrange for such safety 
devices as necessary and shall carried out the requisite site test of handling equipments, lifting tools, tackles, etc as per 
usual standards and practices.  
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8.2  The contractor shall provide the listed items to it's work force and ensure the use of the following personal 

protective equipment as found necessary and as directed by the authorised WBZA officials.   

(a) Safety Helmets conforming to IS-2925  
(b) Safety Belts conforming to IS-3521  
(c) Safety shoes conforming to IS-1989  
(d) Eye, Ear & Face Protection devices conforming to IS-8520 and IS-8940, IS-5983  
(e) Hand & body protection devices conforming to  IS-2573, IS-6994, IS-8807 & IS-8519.  
(f) Rubber gloves for electrical purposes confirming to IS-4770  
(g) Industrial safety gloves (leather & cotton gloves) confirming to IS-6994  
(h) Industrial and safety rubber knee boots confirming to IS- 5557  
 

8.3  All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety nets, ladders, 

equipment etc. used by the contractor shall be of approved brands.      

8.4  All electrical equipment, connections   and wiring for construction power, its distribution and use shall conform 

to the requirements of Indian Electricity Act and Rules.  Only electricians licensed by the appropriate statutory 

authority shall be employed by the contractor to carry out all types of electrical works. All electrical appliances 

including portable electric tools used by contractor shall have safe plugging system to source of power and be 

appropriately earthed.   

8.5  The contractor shall not use any hand lamp energised by electric power with supply voltage of more than 24 

volts. For work in confined spaces, lighting shall be arranged with power source of not more than 24 volts.    

8.6  Where it becomes necessary to provide and / or store petroleum products, explosives, chemicals and liquid or 

gaseous fuel or any other substance that may cause fire or explosion, the contractor shall be responsible for carrying out 

such provision and/or storage in accordance with the rules and regulations laid down in the relevant Government Acts, 

such as Petroleum Act, Explosives Act, petroleum and Carbides of Calcium Manual of the Chief Controller of Explosives, 

Government of India etc.  Prior approval of the authorised WBZA official at the site shall also be taken by the contractor 

in all such matters.  

8.7  No work at site shall be allowed to carry out after sunset unless it becomes necessary to complete the job and 

sufficient light arrangements and protection means adopted. Otherwise such situation to arise is be avoided. The 

contractor shall have arrangement at his cost (wherever not specified) appropriate illumination at all work spots for safe 

working, when natural daylight may not be adequate for clear visibility.   

8.8  In case of a fatal or disabling injury / accident to any person at construction sites due to lapses by the 

contractor, the victim and / or his / her dependents shall be compensated by the contractor as per statutory 

requirements.  

8.9  In case of any delay of progress due to lapse of the contractor or on Administrative ground, contractor shall 

apply the extension of period of contract for completion of work as per extended period. 

8.10   Necessary precautions and arrangements including sprinkling of water during work as acceptable to Zoo 
authority for safety and reducing environmental pollution have to be made by the contractor. No claim on this account 
shall be entertained on this account and the contractor’s rates shall be deemed to have taken this into account.  
 
9.0 INSURANCE 

9.1  The Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division shall not 

arrange for insuring the materials / property of Zoo covering the risks during transit, storage, erection and 

commissioning. The Contractor has to arrange on his own insurance pertaining to their scope of work for all workers and 

to arrange for accident risk policy/ workmen compensation policy, materials like Cement, Reinforcement steel and 

other bought out items and other valuable building materials during it’s transport, storage, till it goes to the permanent 

work, their all T & Ps and, IMTEs and fixed assets which they may acquire and deploy at site. Proper insurance cover 

against any eventuality such as earthquakes, floods and other calamities has to be taken by the contractor for 

constructed and completed structures at site till these are handed over to the Ex-officio Director, Garchumuk Zoological 

Park & Divisional Forest Officer, Howrah Division.  

9.2  It shall be the sole responsibility of the contractor to insure his workmen against risks of accidents and injury 

while at work as required by the relevant Rules and to pay compensation, if any, to them as per Workmen's 

Compensation Act. The contractor shall also insure his staff against accidents. The work will be carried out in a 

protected area   and all the Rules and Regulations of Zoo in the Project Area which are in force from time to time will 

be followed by the contractor.   
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9.3  If due to negligence and/or non-observance of safety and other precautions, any accident / injury occurs to any 

other persons/ public, the   contractor   shall pay necessary compensation and other expenses if so required, contractor 

shall initiate case for legal action against defaulter workman and such employee shall not be allowed to continue to 

work at site.   

9.4  The contractor will take necessary precautions and due care to protect the material, while in his custody from 

any damage/ loss till the same is taken over by zoo.  In case of any theft of material under contractor's custody, matter 

shall be reported to police by the contractor immediately and copy of FIR and subsequently police investigation report 

may be initiated for claim with insurance agency.  

10.   For any purpose whatsoever, the employees of the contractor shall not be deemed to be in the    employment 
of Zoo.  

11  GUARANTEE: In the event of the contractor failing to repair the defective works within the time specified by 
the Engineer, WBZA may proceed to undertake the repairs of such defective works at the contractor’s risk and cost, 
without prejudice and recover the same from SD amount. 

12  TERMS AND CONDITIONS FOR CIVIL, STRUCTURAL AND FINISHING WORKS  

12.1  CONTRACTOR’S SITE OFFICE / SUPERVISION. The Contractor shall establish an office at Site and keep posted 
an authorised, responsible officer with valid Power of Attorney for the purpose of the contract if the contractor himself 
not available during the progress. Any order or instructions of the Engineer or his duly authorised representative, 
communicated to the contractor's representative at site office will be deemed to have been communicated to the 
contractor at his legal address for immediate compliance.  
  
12.2 SUPERVISIORY STAFF AND WORKMEN 
 
12.2.1 The contractor shall deploy all the experienced skilled, semiskilled and unskilled workmen required for all the 
works under this specification.  
 

12.2.2 The supervisory staff including qualified Engineers deployed by the contractor shall ensure proper out-turn of 

work and discipline on the part of the labour put on the job by the contractor and in general see that the works are 

carried out in a safe and proper manner and in coordination with other labour and staff deployed directly by WBZA or 

other contractors of WBZA / other agency.  

12.2.3   During the course of construction, if the progress is found unsatisfactory, or in the opinion of WBZA, if it is 

found that the skilled workmen like welder, fitters, technicians etc. deployed are not sufficient, contractor shall 

arrange more work force to cope up progress. 

12.2.4 The Contractor shall ensure deposit of provident funds and get necessary ESI of their deployed workmen, 
employees at site and produce documents to WBZA in respect of these as desired by WBZA from time to time as per the 
Govt. rules.  

12.3. TOOLS AND PLANTS / IMTEs  
 

12.3.1  All T&Ps and IMTEs which are required for successful and timely execution of the work covered within the 

scope of this tender, shall be arranged and provided by the contractor at his own cost in working condition.  Indicative 

lists of T&Ps and IMTEs to be arranged by the contractor as bar chart prepared for each item of work. 

12.3.2   The day to day and routine maintenance of T&Ps should be carried out by contractor as per manufacturer's 

schedule at his cost. These shall be maintained in good working condition during the entire period of use. T&Ps in 

defective / damaged condition shall be rectified promptly to the full satisfaction of WBZA engineer. Contractor shall 

maintain records for maintenance of major T&Ps which shall be made available for Inspection whenever required. Any 

delay in progress shall be on contractor’s account. 

12.3.3  Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by the 

contractor at his cost. All necessary manpower, tools, support, consumables, illumination etc. will have to be arranged 

by contractor at his cost.  

12.3.4  Consolidation of ground and arrangements of sleepers/ sand bag filling etc for safe operation /movement of 

equipment including cranes/trailers etc shall be the responsibility of the contractor at his cost.  

12.3.5  Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, wire ropes, 

Manila ropes, winches and slings etc. History card and maintenance records for major T&Ps will be maintained by the 

contractor and will be made available to Zoo Engineer for inspection as and when required. Identification for such T&Ps 

will be done as per Zoo Engineer's advice.   

12.3.6  Retesting / re-calibration /standard Tape shall also be arranged at regular intervals during the period of use as 
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advised by Zoo Engineer with in the contract price. The contractor will also have alternate arrangements for such IMTE 

so that work does not suffer when the particular instrument is sent for calibration.  

13.0  MATERIALS  
 

13.1  The Zoo authority will not supply any material. All the material arranged by the contractor shall confirm 

these specifications and supported by the documentary proof for purchase of material from the authorised dealer and 

source. 

13.2   All materials to be provided by the contractor shall be of best kind in conformity with the specifications laid 
down in the contractor or as per relevant Indian Standard/PWD SOR. 
 

13.3  It shall be the responsibility of the contractor to obtain prior approval of WBZA, regarding suppliers, type of 

electrodes etc. before procurement of welding electrodes / TIG wires. On receipt of electrodes at site these shall be 

subjected to inspection and approval by WBZA. The contractor shall inform WBZA details regarding type of electrodes, 

batch No., date of expiry etc. and produce test certificate for each lot / batch with correlation of batch / lot number 

with respective test certificate. Without valid test certificate, the use of welding electrodes is prohibited. 

14.0 Stacking and Storage of Materials 
14.1  Fine Aggregate- it should be stacked on a dry brick pavement floor and should be made fit as per the   required 
Zone by mixing the missing sizes. The detail of stacking, cleaning etc should be done as per PWD SOR and Zone should 
be followed as per IS Code. 
 
14.2  Coarse Aggregate- it should also be stacked over the Brick pavement. 
 
14.3  Reinforcement Steel- it should be placed as per the direction of the Authorized person of the Director. 
 
14.4  The cement should be placed in dry room over wooden floor as per the direction/ PWD SOR. The cement brand, 
Date of Manufacturing etc all the details must be clearly visible over the waterproof bags of Cement.  
 
NOTE- 
It is to ensure while collecting the above materials for mixing that the natural surface soil is not mixed up with the 
above materials. If so happened, then it must be kept aside and should be washed before prior use. 
 
15.0 Grid Layout plan-  
It should be got approved at site before commencement of work before excavation of foundation and got approved by 
Director’s Authorized Person.  
 

16.0 SITE DRAINAGE  

16.1  All water including sub-soil water which may accumulate on the Site during the progress of the works or in 
trenches and excavations, including monsoon period shall be removed by the contractor from the Site to the satisfaction 
of the Engineer. It will also be responsibility of the contractor to de-water all the foundation pits, trenches with suitable 
de-watering methods like, pumping out, well point system etc. considering the depth of water table at plant site. All 
such expenditure on de-watering shall be deemed to be included in quoted rates.  
 
Note- the casting of concrete work at shallow water ground level, the dewatering should be on continuous process at 
such location extra use of cement in concrete  10%-12% shall be insure as per IS code without any extra cost, same 
should be included in quoted rate. 
 
17.0 SAFETY CODE   
 

17.1   It is to note that Explosives shall not be used at work site by contractor except rare permitted by the 

Director’s Authorised WBZA. Where explosives are used, the same shall be stored in a special magazine to be provided 

by and at the cost of the contractor who shall be liable for all damages, losses and injury to any person or property and 

shall be responsible for complying with all statutory obligations in this respect. Further, the contractor is required to 

provide proper Safety Net System wherever the hazard of fall from height is present as per instructions of Engineer of 

the Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division at site. The safety net 

shall be duly tested and shall be of ISI mark and the nets shall be located as per site requirement to arrest and avoid any 

consequences of a possible fall of persons working at different heights.  

17.2  The contractor will be responsible for Health, Safety & Environment management at site for the construction 

activities to be carried out by them in accordance with safety rules and regulations.  

17.3  Contractor shall ensure pre employment medical check for all staff & workers. And arrange adequate minimum 

First Aid facilities with trained staff. If necessary, contractor shall call ambulance to meet with required emergency 

treatment. 

18.0  NUISANCE : The Contractor shall not at any time do, cause or permit  any NUISANCE on Site or do anything which 
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shall cause unnecessary disturbance or inconvenience to owners, tenants or occupiers of other properties near the Site 

and to the  public generally.  

19.0 MATERIAL OBTAINED FROM EXCAVATION  

Materials of any kind obtained from EXCAVATION on the Site shall remain the property of WBZA and shall be disposed of 

as the Engineer may direct, at no extra cost.  

20.0 TREASURE, TROVE, FOSSILS etc.  

All fossils, coins, articles of value or antiquity and  structures and other remains or things of geological or archaeological 
interest discovered on the site shall be the absolute property of WBZA and the Contractor shall take reasonable 
precautions to prevent his workmen or any other person from removing or damaging any such article or thing, shall 
immediately upon discovery thereof and before removal acquaint the Engineer with such discovery and carryout the 
Engineer's directions as to the disposal of the same.  
 
21.0 PROTECTION OF WORKS  
 
21.1  Trees designated by the Engineer shall be protected from damage during the course of the Works and earth 
level. Where necessary, such trees shall be protected properly.  
 

21.2  The contractor shall provide and maintain at his own expense all lights, guards, fencing and watching when and 

where necessary or required by the Engineer for the protection of the Works or for the safety and convenience of those 

employed on the Works or the public.  

21.3  The contractor shall have total responsibility for protecting his works till it is finally taken over by the 

Engineer. No claim will be entertained by the Engineer for any damage or loss to the contractor's works and the 

contractor shall be responsible for the complete restoration of the damaged works to its original condition to comply 

with the specifications and drawings. Should any such damage to the contractor's works occur because of other party not 

under his supervision or control, the contractor shall make his claim directly with the party concerned. The contractor 

shall not cause any delay in the repair of such damaged works because of any delay in the resolution of such disputes. 

The contractor shall proceed to repair the work immediately and no cause thereof will be assigned pending resolution of 

such disputes.  

21.4  Contractor shall be fully responsible for the security of his workmen/ employees/ associates/all kinds of 

materials deployed by the contractor / tools and plants. Contractor shall also be responsible for the security of all the 

executed works, under execution works and completed works till the period it is fully taken over by WBZA.  

 

22.0 RECORD FOR MATERIALS CONSUMED  

The contractor shall maintain and furnish to the Engineer the RECORD OF MATERIALS consumed in the works for each 

activity. The statement showing the theoretical vis-à-vis actual consumption of specified materials, such as structural 

/reinforcement steel, cement, bitumen, lead, paint etc., shall be enclosed along with the Running Bills submitted by 

the contractor. Contractor has to also furnish the test results of the materials used in the work as per IS specifications.  

23.0 PROTECTION OF EMBEDMENTS BOLTS ETC.  

The contractor shall ensure proper protection to the satisfaction of the Engineer, of all bolts, inserts, embedment’s etc.  

from weather etc/ by greasing, rapping them with gunny bags or canvas or by any other means as directed by Engineer.  

Cost of such protections shall be deemed to be included in the rates quoted for the item.  

24.0 QUALITY ASSURANCE  

The contractor has to establish / arrange at site the field testing facilities for testing of civil construction materials and 
concrete cubes for ensuring the proper quality, grade and strength of the materials used in the construction in line with 
approved field quality check list of WBZA. Contractor has to submit detailed report for testing of all material used etc. 
All testing shall be done as per IS code specifications/ WBZA's quality plan. If further test is required by the engineer to 
be carried from outside laboratory, the cost of the same shall be borne by the contractor.   
 
25.0   METHOD OF MEASUREMENT- 
  
Method of measurements shall be as per standard specification included in the tender. For other items, measurement 
shall be as per relevant IS CODE.  

26.0 ARRANGEMENTS  

26.1 WBZA shall try to assist and provide the Electric connection and water supply to the extent of availability with Zoo 
Authority on charges as admissible by the Concerning Authority. The contractor shall have their own arrangement for 
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portable water required in access of the capacity to share water. Similarly, electric power supply as per line capacity 
available with the zoo authority shall share for the requirement but contractor should have its individual arrangements 
with DG set for construction purpose in access requirement and during load shedding.  

26.2 For obtaining the connection the contractor shall install/ lay necessary pipelines and electric wiring covered in 
plastic conduits at his own cost.  

27.0 PROGRESS REPORT: 
 
Daily work progress report shall be maintained and the next day work should be carried out like curing, excavation, etc 
and discussed with the authorized person of Director. 
 
 

PART – C 
GENERAL TERMS AND CONDITIONS 

 
1.0 DEFINITION OF TERMS  

 

Throughout the Tender Documents including the Enquiry Letter, the following words shall have the meanings 

assigned to them herein, unless the subject matter or the context requires otherwise.  

1.1  The ‘Purchaser’ or the Ex-officio Director, Garchumuk  Zoological Park office at Dalmia Park, Stadium 
Complex, Howrah which expression shall include its successors and assigns; acting through its Fabrication Plant (FP), or 
its authorised officers or its Engineer or other employees authorised to deal with any matters with which these persons 
are concerned, on its behalf.   
  

1.2  The ‘Tenderer’ shall mean the Firm/Company/Organisation, which quotes against the Tender Enquiry issued by 

the Purchaser. It may also be referred as ‘Bidder’.  

1.3  The `Contractor' shall mean the individual, firm or company whose Offer is accepted by WBZA and enters into 

Contract with WBZA and shall include their executors, administrators, successors and permitted assigns.  

1.4  The `Contract' shall mean and include the agreement, the work order, the accepted appendices of rates, 

Schedules of Quantities, if any, General Conditions of Contract, Special Conditions of Contract, Instructions to 

Tenderers, the drawings, the technical specifications, the special specifications, if any, the tender documents and the 

Letter of Intent/ Acceptance letter issued by WBZA.  Any conditions or terms stipulated by the Tenderer in the tender 

documents or subsequent letters shall not form part of the Contract unless specifically accepted in writing by the Ex-

officio Director, Garchumuk Zoological Park & Divisional Forest Officer, Howrah Division in the Letter of Intent and 

incorporated in the Agreement. It may also be referred as ‘Contract Document'.  

1.5  The ‘Sub-contractor’ shall mean the person/firm/company/organisation to whom any part of the work has 

been sub-contracted by the Supplier, with the written consent of the Purchaser and shall include his heirs, executors, 

administrators, representatives and assigns.    

1.6  The 'Engineer', for the purpose of this Contract shall mean an engineer, person or company duly appointed as 

such from time to time or such other officials as may be duly authorised and appointed and notified in writing by 

purchaser to act as engineer. In cases where no such Engineer has been so appointed, the word 'Engineer' shall mean the 

Purchaser or his duly authorised representative. It may also be referred to as Engineer–in–Charge.  
 

1.7  The 'Equipment' shall mean and include plant and stores on which work is to be done by the Contractor under 

the Contract.   

1.8  The `Work' shall mean and include supply of all categories of labour, specified consumables, tools and tackles 

required for complete and satisfactory construction, site transportation, handling, stacking, storing, erecting, testing 

and commissioning of the equipment; as defined in the Tender Documents, to the satisfaction of WBZA.  It may also be 

referred as ‘CONTRACT WORK'.  

1.9  The ‘Tender Document’ shall mean and include the instruction to Tenderers , general conditions, bidding 

conditions, specific conditions, specifications, schedules, drawings, form of tender, schedule of prices and quantities, 

contained in the Tender and any subsequent modifications thereof.. It may also be referred as ‘Tender Specification’  

1.10  The ‘Offer’ shall mean and include the technical and commercial documents including specifications, schedule 

of prices and quantities, drawings etc submitted by the Tenderer in response to the tender enquiry and any subsequent 

clarifications thereof. It may also be referred as ‘Bid’.  

1.11  ‘Acceptance of offer’ shall mean issue of letter of intent/award or memorandum or detailed Order/Contract 

communicating the acceptance of offer, to the successful Tenderer.   
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1.12  The ‘Letter Of Intent' shall mean the intimation by a letter / fax to the Tenderer that the tender has been 

accepted in accordance with provisions contained in the letter. The responsibility of the contractor commences from 

the date of issue of this letter and all the terms and conditions of contract are applicable from this date.           

1.13  The ‘Site’ shall mean the site of the proposed work at place for which NIT published by the DIRECTOR WBZA.  

1.14  The ‘Completion Time' shall mean the period specified in the Letter of Intent or date mutually agreed upon for 

completing the work to the satisfaction of the Engineer, being of required standard and conforming to the specifications 

of the Contract including extension period.            

1.15  The ‘Tests' shall mean and include such test or tests to be carried out by the Contractor as are prescribed in 

the Contract or considered necessary by the Ex-officio Director, Garchumuk Zoological Park & Divisional Forest Officer, 

Howrah Division in order to ascertain  the   quality, workmanship, performance and efficiency of the contracted work or 

part there off.  

 
 
  

-Sd- 

Ex-Officio Director,  

Garchumuk Zoological Park & 

Divisional Forest Officer, Howrah Division 
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GENERAL SUMMARY 

  

 

Tender reference No.:  WBZA-20/Land Development/GZP of 23-24 

 

Sl. 

No. 
Description 

Amount. 

(Rs.) 

1. 
Land development by earth filling and silver filling at different 
places at Garchumuk Zoological Park, Ulughata, Howrah. 

807,201.00  

 TOTAL Amount 807,201.00  

 

Time of Completion _________________ days / months 

I/We offer to execute the work: ________________________________________ (Tenderer should quote rate in the BoQ 

of Financial Bid but not here). 

a)  At par with Rs. _______________ (Rate to be quoted in Financial Bid)as per priced schedule of quantities. 
 

b) _______________ % _____________ (in words) above the priced schedule of quantities. 

c) _______________ % _____________ (in words) below the priced schedule of quantities. 

 

Total :Rs.     (Rate quoted as in Financial BOQ) 

 

 

 

 

________________       _________________      _________________ 

(Signature of Tenderer        (Signature of Tender      (Signature of Tender 

   with official seal)          inviting Authority)       accepting Authority) 

 

 

Signature of Witness: ___________________ 

 

Name of Witness: ______________________ 

 

Address: _____________________________ 
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SPECIFICATION OF WORKS 

 

 

 

 

-Sd- 

Ex-Officio Director,  

Garchumuk Zoological Park & 

Divisional Forest Officer, Howrah Division 
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Memo No.:  509 / 1(5)/28-46(B)/24                                                     Dated.: 06/ 02 / 2024 

 
 
Copy forwarded for information to: 
 

1. The Member-Secretary, West Bengal Zoo Authority, West Bengal 
2. The Chief Conservator of Forests, Conservation & Extension, West Bengal. 
3. The Conservator of Forests, P & G Circle, West Bengal. 
4. The Office File. 
5. Office Notice Board. 

 
 

Sd/-  

Ex-Officio Director,  

Garchumuk Zoological Park & 

Divisional Forest Officer, Howrah Division 

 
 
 
 
 

 
 


